

SUPPLEMENTAL NO. 1 TO THE INTERLOCAL CONTRACT FOR
VIRGIN RIVER FLOOD WALL

THIS SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 14th day of July, 2016 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and City of Mesquite, a political subdivision of the State of Nevada hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2012 City of Mesquite Flood Control Master Plan Update as Structure(s) No.(s) VREC 0000, VREC 0028, VREC 0054, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the District approved an Interlocal contract to provide funds for preliminary design, design, right-of-way and environmental mitigation; and

WHEREAS, it is necessary to extend the term of the contract for the Project; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Virgin River.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to supplement the Interlocal Contract approved November 12, 2015, as follows:

SECTION III – GENERAL, paragraph 14 shall be changed to read as follows:

14. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to July 30, 2018. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract remains unchanged.

IN WITNESS WHEREOF, this supplemental No.1 to the Interlocal Contract is hereby executed as of the date first set forth above.

Date of District Action:

REGIONAL FLOOD CONTROL DISTRICT

July 14, 2016

BY: Lawrence L. Brown III
LAWRENCE L. BROWN, III, Chairman

ATTEST:

Deanna Hughes
Deanna Hughes, Secretary

Approved as to Form:

BY: Christopher Figgins
CHRISTOPHER FIGGINS
Chief Deputy District Attorney

Date of Council Action:

CITY OF MESQUITE

Allan S. Litman, Mayor

ATTEST

Tracy E. Beck, City Clerk

APPROVED AS TO FORM

Robert Sweetin, City Attorney



LEGEND

— = PROPOSED REGIONAL FLOOD CONTROL FACILITY



EXHIBIT "A"
 VIRGIN RIVER FLOOD WALL (MES04A15)
 GENERAL LOCATION FOR PROPOSED FLOOD WALL STRUCTURE

DATE
 JUNE 2016

SCALE
 N.T.S.